

Stoke Hammond Neighbourhood Plan: Project Plan

13.3.23

Action	Who	OH Days		2022/23				2023/24								
		budget	to date	D	J	F	M	A	M	J	J	A	S	O	N	
2.01 Pre Sub: follow up actions	PSG/OH	8.0	8.0	1.0		2.0										
2.02 Pre Sub: PSG meetings	PSG/OH	2.0	2.0		0.5	X	X									
2.03 Pre Sub: SEA scoping	OH	1.0	1.0	1.0												
2.04 Pre Sub: draft policy ideas	OH	2.0	2.0			1.0										
2.05 Pre Sub: informal consultations	PSG	-	0.0													
2.06 Pre Sub: PSG meetings	PSG	1.0	0.0					X	0.5	0.5						
2.07 Pre Sub: document production	OH/PSG	5.0	0.5						1.5	3.0						
2.08 Pre Sub: PSG review	PSG	-	-							X						
2.09 Pre Sub: SHPC approval	SHPC	-	-							X						
3.01 Reg 14: consultation period	-	-	-													
3.02 Reg 14: review and summary note	PSG/OH	1.5	0.0								1.5					
3.03 Reg 14: PSG review	PSG/OH	0.5	0.0									0.5				
4.01 Sub Plan: draft final document	PSG/OH	1.0	0.0										1.0			
4.02 Sub Plan: draft Basic Conditions Statement	OH	2.0	0.0											2.0		
4.03 Sub Plan: draft Consultation Statement	PSG	-	-													
4.04 Sub Plan: SHPC approval	SHPC	-	-													X
4.05 Sub Plan: Submission to Bucks	SHPC	-	-													X
Locality Contractor Management	OH	2.0	1.0						0.5				0.5			
		30.0	18.5	2.0	0.5	3.0	0.0	0.0	2.5	3.5	0.0	1.5	2.0	2.0	0.0	